Daily Update Report 6/5/2019 11:24

Previous Day Levels (Barrells - bbls) Current Day Levels (Barrells - bbls) 80-34 Information
Tank Total Product | Total Water I Total Volume Total Product Total Water | Total Volume Discharge Rate (GPM) Discharge Rate (bbls/day) Estimated Days to Empty Quantity Before Incident |Quantity Prior To Discharge
ITC - Normal Wastewater Tanks

50-2 50886 50697 50886 189 50697 50886

60-1 53711 43746 53734 6456 43759 53215
80-34 48329 43888 48329 5097 39236 44333 85 2914 16.58 10,423 56,234
Totals 152,926 138,331 152,949 11742 133692 148434

Incident Related Material

8-1 30 620 650 759 5694 6453
35-12 35098 35298 35298 0 35098 35098
80-18 69374 22603 65374 46167 22603 68770
80-33 55229 20893 55229 33060 27515 60575
100-1 9554 86477 96431 10042 86410 96452
100-15 53306 41741 100047 58339 41763 100101
100-28 39831 6108 45939 35808 6196 46004
100-31 10302 89776 100077 10295 89826 100121
100-35 99049 98180 99042 695 91965 92660
Totals 372,173 401,696 602,087 199165 407070 606234

TOTAL MATERIAL 755,036 TOTAL MATERIAL 754,668 NET DROP In W/W {bbis}
including Barges 837,102 368
2nd 80's Tank Farm Material Lined Up to tank: 100-28

Barges Storing Incident Material

Barge Number Material Contained Current Location Size (bbls) Quantity (bbls) Transfer / Activity Current Quantity (bbls) Original Load Date
K-28177 Non-Haz material ITC #4 Being unloaded to ITC #8-1 on 5-22-19 8,300
MSRC 570 Incident Related Material ITC #8 57,000 49201 Lightered to Web 406 on 5-21-19 20,763
K-301 ITC 5A Dock 30,000 21000 12,025
K-29120 ITC 5A Dock 30,000 20605 20,605 04/18/19
Web 406 MSRC 570 Material SWSY 25,000 0 Material transferred from MSRC 20,741
82,434
Tank Physical Status Of The Tank Current Status % Complete Deconstruction |Start of Deconstruction] Deconstruction Complete Cleaning Complete Deconstruction Order
80-1 Tank erect, charred, damage to roof No Change N 9 Pending Plans and Approvals:
80-2 Collapsed No Change 10 Request to treat 2nd 80's tank farm water through 80-34
80-3 Tank erect, charred, but heavilty damaged No Change 11 Empty Foam Tote Disposal
80-4 Tank erect, charred, damage to roof No Change 8 Incident Material to Southwest Shipyard
80-5 Collapsed No Change 12 Additional material to Delta - Which tanks?
80-6 Collapsed No Change 13
80-7 Half of the tank standing, roof collapsed Deconstruction In Progress 25% 6/4/2019 5
80-8 Collapsed No Change 15
80-9 Collapsed No Change 14
80-10 Erect, fixed roof in tact 5/31/2019 6/3/2019 06/04/19 4
80-11 Erect, charred, and damage to roof No Change 6
80-12 Partially Collapsed No Change 7
80-13 Erect, fixed roof in tact 26-May-19 5/30/2019 5/31/2018 3
80-14 Collapsed 19-May-19 24-May-19 25-May-19 2
80-15 Collapsed 13-May-19 17-May-19 18-May-19 1
Note: After deconstruction of tank walls, floor will be cleaned but remain in place for staging. Floors will be addressed when remediation begins.
Waste Streams
Initial Quantity Initial Units Current Quantities Disposition Facility Disposal Method Cumulative Disposal Quantity Unit Cumulative Disposal Quantity Unit
Solid Waste - Roll Off 141 Boxes 21 Landfill 120 Boxes 3075 Cubic Yards
Solid Waste - Drums 406 # of drums 406
Scrap Metal Pounds Cameron Scrap Metal 71 Trucks 1278600 Pounds
Empty Foam Totes 1485 # 1485 0
Liquid Material
TOTAL 838,532 barrels 837,102
Tanks 756,098 barrels 754,668
Trucks 0 gallons 69 trucks 317400 Gallons
Barges 82,434 barrels 82,434
Pipeline 0 barrels
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